08-07-0013 letter

From: tsbright@transystems.com

Sent: Monday, November 02, 2009 3:28 PM

To: Holly Ostdick

Cc: KDobbs@dmmc-cog.org; wcleveland@carolstream.org;
dwblock@transystems.com

Subject: Village of Carol Stream

Attachments: Cost Summary.pdf

Kuhn Road Bike Path (FAU 2554): Lies Road to Great Western Trail
Section No.: 08-00052-00-BT

CMAQ No.: BP08082923

TIP ID No.: 08-07-0013

Village of Carol Stream, DuPage County

Holly,

In follow-up to our conversation last week the Village would like to formally
request a shift in CMAQ

funds for the Kuhn Road Bike Path project. We are nearing completion of the
preliminary design and

anticipate receiving design approval in December 2009. The Village was awarded
$373,000 in CMAQ

funds for Phase 1, 2 and 3 engineering as well as ROW. To date the Village has
expended $193,000 for

Phase 1 engineering and some ROW work (preparation of plats and legals). The
Village would like to

use the remaining $218,400 to complete ROW acquisition and Phase 2 engineering.
This request

requires $120,000 to be transferred from Phase 3 engineering as shown on the
attached summary. At

this time the Village in not requesting an increase in funding. As discussed, in
the future we will

request additional CMAQ funds to cover the final ROW and Phase 3 engineering costs.

The Village appreciates your assistance in keeping this important project moving
forward. Please call
with any questions and let us know if this request is approved.

Todd S. Bright
Senior Associate
Vice President

TranSystems

1051 Perimeter Drive, Suite 1025

Schaumburg, 1L 60173

Main: 847-605-9600

Direct: 847-407-5271

Cell: 847-401-6999

Fax: 847-605-9610

www . transystems.com

Note: The information contained in this transmission as well as all documents
transmitted herewith are privileged and confidential

information. This information is intended only for the use of the individual or
entity to whom it was sent, and the recipient is obliged to

protect this information as appropriate. If the recipient of the e-mail, and/or the
documents attached is not the intended recipient,

you are hereby notified that any dissemination, distribution or reproduction, copy,
or storage of this communication is strictly

prohibited. Thank you.
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Kuhn Road Bike Path (FAU 2554): Lies Road to Great Western Trail
Section No.: 08-00052-00-BT

CMAQ No.: BP08082923

TIP ID No.: 08-07-0013

Village of Carol Stream, DuPage County

Application |

Total
193,000

CMAQ Local

Phase 1 Engineering  $ 100% $154,400 80% $ 38,600 20%

(Ph 1 $86k & ROW $120k & Negotiations $10k) Remaining
ROW $ 23,000 100% $ 18,400 80% $ 4,600 20% $ 18,400
subtotal Ph1 & ROW  $ 216,000 100% $172,800 80% $ 43200 20%
Phase 2 Engineering  $ 100,000 100% $ 80,000 80% $ 20,000 20% $ 80,000
Phase 3 Engineering $ 150,000 100% $120,000 80% $ 30,000 20% $ 120,000
TOTAL $ 466,000 100% $372,800 80% $ 93,200 20% $ 218,400
Estimated 10/26/09 |
Total CMAQ Local
Phase 1 Engineering $ 193,000 100% $154,400 80% $ 38,600 20%
Needed for Ph 2 & ROW
ROW $ 120,400 100% $ 96,320 80% $ 24,080 20% $ 96,320
subtotal Ph1 & ROW $ 313,400 100% $250,720 80% $ 62,680  20%
Phase 2 Engineering  $ 152,600 100% $122,080 80% $ 30,520 20% $ 122,080
$ 218,400
Phase 3 Engineering $ 150,000 100% $120,000 80% $ 30,000 20% $
TOTAL $ 616,000 100% $492,800 80% $123,200 20%
Difference |
Total CMAQ Local
Phase 1 Engineering $ - $ - $
ROW $ 97,400 100% $ 77,920 80% $ 19,480 20%
subtotal Ph1 & ROW $ 97,400 100% $ 77,920 80% $ 19,480 20%
Phase 2 Engineering  $ 52,600 100% $ 42,080 80% $ 10520 20%
Phase 3 Engineering  $ - $ - $ -
TOTAL $ 150,000 100% $120,000 80% $ 30,000  20%

I\CAROL-ST\Kuhn Rd BW\Phase 1\2009-11-2 Submittal\[Cost Summary.xIsx]Request

Notes:

Ph 1 engineering and ROW are estimated to be $97k above what was originally budgeted.

The Village requests 80% ($78k) of this amount be funded by CMAQ.
Ph 2 engineering is estimated to be $53k above what was originally budgeted.
The Village requests 80% ($42k) of this amount be funded by CMAQ.

The total additional CMAQ funding that is anticipated to be needed in the future for Ph 3 is $120k



